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Name  Company Telephone Email 
Brian Perry PSBC � Chair  bperry@web5.com  
Randy Becker PSBC � Sec.   rbecker@mapfreusa.com  
Chief Timothy Bent  PSBC - Chief PD  timothy.bent@websterpolice.com  
Dpt. Chief Rodney 
Budrow 

PSBC � Member Dpt. Chief. 
PD 

 rodney.budrow@websterpolice.com  

Mark Dowgiewicz PSBC � Selectman  mdowgjpam@aol.com  
Gordon Forrester PSBC � Ret Chief FD  gforrester508@gmail.com  
Dpt. Chief Chris Jolda PSBC � Dpt. Chief FD  websterres4cue@aol.com  
Chief Brian Hickey PSBC � Chief FD  bhickey@webster-ma.gov  
John McAuliffe Town Administrator  jmcauliffe@webster-ma.gov  
    
Pamela Regis Town Accountant  pregis@webster-ma.gov  
Greg Robert Town IT  grobert@webster-ma.gov 
Greg Lynskey Dispatch Director  lynskeyg@websterpolice.com 
    
Rick Lawrence The Lawrence Associates  rlawrence@draws.com 
Loren Grabinsky CES  lgrabinsky@cesct.com  
Mark Ray    
Tony DiLuzio CDR Maguire (CDRM)  Anthony.Diluzio@cdrmaguire.com  
Kevin Witzell CDRM  Kevin.Witzell@cdrmaguire.com 
Andrew Pellegrini CDRM  Andrew.pellegrini@cdrmaguire.com 
    
Lon Annulli Orlando Annulli & Sons   lon@annulli.com 
Tom Mazza OA  tom@annulli.com 
Bill Kuusela OA  williamkuusela@hotmail.com 
Ted Tetreault Building Inspector   
Scott Charpentier Town Engineer   

Bold Italic names were in attendance. 
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Date Description Responsible Required 

By 
Status 

General Business    
     

073114.01 Mr. Perry called the meeting to order at 2:06 pm. 
Attendance as indicated above.  

  Record 

     
073114.02 The next meetings will be as follows, 

          Thursday August 7 @ 10am 
          Thursday August 14 @ 10am 
          Thursday August 21 @ 10am 
          Monday September 9 Ribbon Cutting Ceremony 

  Record 

     
073114.03 Motion to approve the Meeting Minutes of 7/24/14  

by: Deputy Chief Budrow 
Seconded by: Randy Becker 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

  Record 

     
073114.04 The meeting adjourned at 3:43pm.   

Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

  Record 

     

Finance    
073114.01 Motion to approve $6,300 OA/ McKenzie Const. for backfill and 

compaction at 1� lifts for the 630CY of fill that the Town of Webster 
DPW hauled to the site only behind the Police portion of Wall: 
by: Mr. McAuliffe 
Seconded by: Mr. Becker 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

   

     
073114.02 Motion to approve OA/ Mello change order no.82 $2,870 for (2) 

25Pair wires to the 1st and 2nd floor IT closets for fax machines, etc: 
by: Mr. Becker 
Seconded by: Dpty. Chief Budrow 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

   

     

Schedule/Construction Update    

073114.01 *Rubber/Carpet Flooring is close to complete throughout the 
building. Waiting on misc. corner pieces of vinyl base and the 
flooring will be complete. 
*Epoxy Flooring is ongoing in the Detention area and will be 
complete on this Saturday. 
*Misc. sidewalks have been installed around the building. 
*Mello Electric has completed change order work for additional 
owner IT items throughout the Building. 
*Verizon pulled cables into the Building and has terminated fiber 
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to their equipment in the Basement IT room. 
*Charter has pulled cables into the Building. 
*Wall block is ongoing and is targeting for a completion of the 
Police portion of Wall this Tuesday 8-5-14. 
*The dispatch room is 95% complete (American Alarm, Mello, 
Motorola, and Verizon E911). Consoles have been pushed into 
place and Motorola is completing their scope. Motorola Training 
is still set for 8-18-14. 
*American Alarm/ Eaton Dispatch Furniture are complete with 
Dispatch installations. 
*Mello will start change order work next week for control wiring 
for the Sally Port/ Wash Bay overhead doors and Jail Cell Toilets 
to interconnect w/Motorola equipment to be controlled by 
Dispatch. 
*Millwork is complete throughout the Building except for Punch 
List. 
*ISI is programming the door locks. 
*Site work is ongoing, curb has been installed at the front of the 
Building and the 2 site walls in the Sally Port will be tied together 
by the end of day tomorrow. 
*Landscaping has started. Hydro seed has been placed at the 
front and side of the Building. Plantings and mulch have been 
installed at the front of the Building. 
*OA has cleaned Level 2 complete and is cleaning the rest of the 
Building. 
*Punch-List is ongoing. O&M Training sessions are being 
coordinated. 

Fire Department Design     

022014.01 TLA reported DD package has been forwarded to CDRM for peer 
review. 
 
3/13/14 CDRM reported they are making progress with the peer 
review and will issue comments soon. 
 
5/15/14 Rick w/TLA reported that he has received the CDRM DD 
Review and will be working with the Project Team to make decisions 
going forward. 
 
5-29-14 Chief Hickey stated to the Board that Windows and Doors 
must be replaced. Next on the list would be getting Mechanical, 
Electrical, Plumbing to current code. The Police side roof is worse 
than the Fire Side. Rick to coordinate his consultants for a meeting 
next Thursday June 5, 2014, 11am at the Fire Station. 
 
7-24-14 TLA has got the FD estimate to around $1.6M which is 
within the $1.8M of hard construction costs left in the FD Reno 
Budget. TBD at meeting 7-31-14 2pm whether TLA continues with 
completion of the construction documents. 
 
7-31-14 It has been determined that $2,158,502.77 is left to date 
for monies to be spent of the original $12,000,000 project budget. 
The Police station will be completed soon and it is projected that 
$2,000,000 cash on hand will be left for Fire Dept. Renovations. 
Owner IT to be included with the Electrical File-Sub bid. New 
sump pump and new roofing on the Police side of the building are 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TLA 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Open 
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in the current scope of work. 
Motion for TLA to proceed with the construction documents with the 
current estimate at $1.65M and have bid documents prepared for 
bidding by October 1, 2014. 
by: Mr. McAuliffe 
Seconded by: Chief Hickey 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 

     
050114.01 As previously noted in the budget review above, the FD construction 

cost estimate is approx. $2.3 million or approx. $500k over budget.  
The FD reported they have submitted grant applications for the re-
roofing of the station ($350k) along with an application for a new 
vehicle exhaust system.  It is unknown at this time when the FD will 
be notified if they will be awarded the grants.  TLA was asked to 
create a list of bid alternates that could be established to bring the cost 
down to within budget. 
 
7-31-14 The following alternates were discussed: Epoxy flooring 
in the apparatus bay, Tank removal, new exhaust system for the 
apparatus bay, and roofing of the Fire Dept. side of the Building. 
TLA to submit a list of alternates to the Town for review. 

 
 
 
 
 
 
 
 
 

TLA 

  
 
 
 
 
 
 
 
 

Open 

Owner Items    

     
062013.02 7-24-14 The wall work is ongoing and Targeted to be complete with 

the Police portion of Wall by end of day Monday July 28, 2014. The 
Town of Webster has agreed to give the abutter +/-500 CY of fill 
from other projects in town to be placed behind the Police portion of 
Wall only. Mckenzie Const. is placing the fill in lifts. 
 
7-31-14 The Town of Webster has trucked in 630CY of fill to be 
used behind the Police Station portion of wall only. There 
continues to be confusion with what the abutter Jimmy�s 
Convenience believes the Town is responsible for. OA/Mckenzie 
Construction has been granted a 10 day right of passage to 
complete the Police portion of wall. Currently Mckenzie Const. 
has a crane and concrete set-up for Tuesday 8-5-14 to complete 
the final 4 parapet pieces for the Police wall and place the 
concrete as designed behind the Parapet. 

 
 
 
 
 
 

OA/ 
McKenzie 

Const./ 
Town 

 
 

 

 
 
 
 
 

 
Open 

     
121913.02 TLA noted the dedication plaque shop drawing has been submitted 

and will be forwarding proposed layouts to the PSBC for review and 
comments.  Special attention needs to be given to which 
boards/committees and members will be included. 
 
3/13/14 Comments/edits from the PSBC were reviewed with TLA.  
TLA will forward revised/final version for approval. 

TLA/PSBC 
 
 
 
 

TLA 

1/9/14 
 
 
 
 

3/27/14 

Open 
 
 
 
 

Ongoing 

     
052914.01 7-24-14 The Mason�s have demolished the existing walls and built the 

new walls including the shower area. The epoxy flooring is on hold 
because of the design changes for the Jails bench, ceiling, etc. The 
Building Committee has agreed to have OA proceed with the epoxy 
flooring to save time and any trade damage from the Handicap Jail 
cell change will be covered under this PCO. 
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7-31-14 Jails Inc. has informed OA that the bench and ceiling 
material will not ship until 8-25-14. OA working with Jails Inc. to 
have the materials shipped and installed by a different welding 
contractor. The skirt has been welded to the Handicap Jail Cell 
toilet. 

OA/ TLA Open 

     
052914.02 Tom w/ OA brought up watering concerns about the Plantings being 

installed after the Planting Season. Plants will require more watering 
if this is the case. The Town to work with OA going forward on how 
this will be handled. 

OA/ Town  Open 

     
061914.01 Mello has submitted a price to OA in the amount of 11-12K for new 

Jail Cell lights. Rick to contact Loren G. of CES to put him in direct 
contact w/ Steve from Mello to work on options, possible different 
lights with less than a 6-8 wk lead time, and possible LED options. 
 
6-26-14 TLA still has no response from CES. Andrew w/CDRM/ 
Dpty Chief Budrow to work with local electrician Bateman for 
possible LED options. Rick to work with CES to get an answer. 
 
7-3-14 Still no resolution on the Jail Cell lights. Mello has informed 
OA that Phillips is not making LED lamps for T5 fixtures at this time. 
CES to suggest a solution ASAP. 
 
7-24-14 Motion for TLA to contact the lighting manufacturer and 
confirm if the new fixtures can be shipped within 3 weeks. If it is not 
possible, OA to install the original fixtures. 
by: Gordon Forrester 
Seconded by: Chief Bent 
Discussion: None 
Vote: All were in favor, hearing no further discussion, passed 
unanimously. 
 
7-31-14 TLA/ CES still have no direction for OA on the Jail Cell 
lights. Original fixtures will be installed per the above motion at 
the last meeting. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TLA/ CES 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Closed 

     
072414.02 OA has had an RFI in for sometime awaiting a response from TLA/ 

CES regarding the cooling of the UPS unit in the basement Electric 
room. TLA to see where CES is at with an answer. 
 
7-31-14 TLA/ CES still have no direction for OA. 

 
 
 
 

TLA/ CES 

  
 
 
 

Open 
     
072414.03 OA to price added bollard sleeves for the bollards that were installed 

wrong by NSTAR around the sub station at the back of the site near 
the Generator. 
 
7-31-14 OA still pricing. 

 
 
 
 

OA 

  
 
 
 

Open 
 


